

War Monument Restoration Committee
Minutes for June 1, 2017
7:00 AM
Volunteer Room, Town Hall

Meeting was called to order at 7:00 and moved to the WWI flagpole monument on the common.

Present Jon Schoenberg, John Lee, Pat Jennings, Stu Sklar, Steve Cronin and David Vannicola

The committee met with Steve from Basement Technologies at the monument to discuss his proposal to restore the concrete base of the monument. He said that he would grind and acid wash the concrete. Then apply a thin coating of a concrete mix to match the original.

The committee also discussed the movement that had, or was, taking place of the individual blocks of concrete with Ron Ostberg. All agreed that more study was needed to find out what was going on with the blocks.

All agreed that Pat would get in touch with Geronini Zoll in Clinton for the removal of the brass plaques. If they would store them for no cost until funds were available for their restoration.

Steve said he would try and contact the company that had their plaque on the flagpole to get what ever information they might have on the pole.

John was waiting to hear back from Daedalus Inc., a monument conservator, from Watertown.

Jon will take care of submitting an application to the 100 Cities - 100 Memorials sponsored by the Pritzker Military Museum for funding.

Minutes for May 11, 2017 were approved as printed

Next meeting was scheduled for June 29th